
MINUTES

Muskrat Falls Project Oversight Committee

MEETING NO.74— May 29, 2020

Committee Members Present Regrets

Ms. Elizabeth Day, Clerk of the Executive
Council

Ms. Krista Quinlan, Deputy Clerk of the
Executive Council

Mr. John Cowan, Assistant Secretary to
Cabinet for Economic Policy
Mr. Craig Martin. Associate Deputy Minister,
Natural Resources
Jennifer Mercer. DM (A), Justice and Public
Safety

Ms. Denise Hanrahan. DM, Finance
Mr. Ted Lomond. DM. Natural Resources

Mr. Corey Snook, Director, Natural Resources

Mr. Cory Grandy, Associate Deputy Minister,
Transportation and Works
Mr. Randy Pelletier, Solicitor, Justice and
Public Safety
Ms. Lynn Zurel. Independent
Ms. Judy Morrow, Independent

Mr. Paul Snelgrove. Independent
Mr. Dave Billard, Independent

Committee Support:
Mr. Paul Carter, Executive Director, (Chair)
MS. Tracey Pennell, Solicitor, Justice and Public Safety

Time: 2:15 p.m.
Place: Meeting held via teleconference

I. Executive Director Update
Paul Carter discussed Committee member understanding of the Committee’s May 7, 2020 meeting
related to COVTD-19 impacts on cost and schedule and more recent understanding that other schedule
risk impacts were also included in the Nalcor COVID-19 risk modeling exercise presented on May 7,
2020. Mr. Carter also discussed potential commercial sensitivities with the Committee’s draft Q1 2020
report and Nalcor views.

2. Nalcor Update
Mr. Jim Haynes, Executftre Vice President, Power Supply provided an explanation ankl clarification of
post COVID-l 9 schedule risk outcomes which are inclusive of other know project schedule risks



2

impacts and how the schedule risk was developed. Mr. Rosanne Williams, Strategy and 3rd Party
Coordination Manager, also participated on the call.

3. Committee Business
The Committee discussed Nalcor’s May 26, 2020 news release on the project’s restart of work, and the
Committee’s draft Qi, 2020 report and approach to commercial sensitivities.

4. Adjournment
The meeting was adjourned at approximately 4:00 p.m.

Paul C er

Executive Director, (Chair)
Muskrat Falls Project Oversight Committee


