



Weekly Public Status Report of Oil and Gas Activities Onshore Newfoundland and Labrador

As of : November 29, 2010

GEOSCIENTIFIC PROGRAMS

Program Number	Operator / Survey (Location)	Start Date	Contractors	Area Covered (Area Planned)	Comments
10-116-01-ES	Vulcan / Seismic (Bay St. George)	August 18, 2010	Tesla Exploration	130.18 km recorded (140 km seismic)	Seismic program completed as of November 14, 2010.
10-116-02-EC	Vulcan / Geochemistry (Bay St. George)	November 2, 2010	Peregrine Ventures Inc.	(310 km ²)	Sample retrieval 56% complete, expected to finish early December.

EXPLORATION DRILLING PROGRAM

Well (Authority to Drill a Well)	Location (NAD 27)	Permit	Rig	Spud Date	Current Status
Vulcan Red Brook # 2 (2009-116-03-01)	N 5347345 E 370125	EP 03-107	ECan Energy Rig # 3	October 21, 2009	Completions Operations
Vulcan Robinsons # 1 (2009-116-02-01)	N 5343046.987 E 5379774.568	EP 03-106	ECan Energy Rig # 3	June 30, 2009	Completions Operations
Nalcor Finnegan #1 (2010-128-04-01)	N 5549336 E 456529	EP 03-102	Stoneham Rig #11	September 9, 2010	Drilled to 3130 m TD. Rigging down wireline.
Port au Port #1 ST #3 Workover (2008-124-01-01)	N 5372859 E 335490	2002-01	Self Contained Mobile Pressure Unit	October 30, 2010	Workover Operations.