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[ ~ Contract Payment
Project Name: Buchans Remediation Project - Year 1 Pay Period
Project No. 734.302.5
Contractor: Marine Contractors Inc. July 3, 2012
Address: P.0. Box 62, Pasadena, NL, AOL 1KQ Aug 2, 2012
GST Registration #: R125356923
Owner's Name: Dept. of Environment and Conservation ClaimNo.  One
Consultant: Hatch Mott MacDonald
Original Contract Additions Deductions 13% HST Total Authorized
1,205,973.00 156,776.49 1,362,749.49
1. (@) Total Value of WOrk DONE.........ocoeiiiiviiiiiiiiiievniicvviises s iaenne 257,311.26
(b) Less ( 10 %) Hold Back uuussssismsssiiinsa s 25,731.13
() Subtotal WOrK DONE ....ccvvveeiiieiieeeieiieier e s e esrinseeansinanesenesannnnns 231,580.13
2. (a) Total Value of Material Delivered on Site ........ccccceviviineriiiiiennns
(b) Less( %) Hold Back ......ccc..coucnnon comimommisnimsnsssismmmvsimisenn -
(c) Subtotal Material cususmmvesesmmrionssmims R i -
3. (a) Total Value Force ACCOUNT ......cocviiiiiieviiieiieeiiiiin e enscevvcnnensaniens
(b) Less( %) Hold Back s aussvsmmammssines susssmamsmsmanavommssivaris -
(c) Subtotal Force ACCOUNT ......oovviveriviceviiecrvaris e ainaes -
4. (a) Total Value, Work & Material (1a, 22, 32).......ccccvvvmiiirivniiiiinen. 257,311.26
(b) Less Hold Back, Work & Material (1b, 2b, 3b) .....ccooeiviiiiiinnns 25,731.13
(¢) Net Total, Work & Material (1¢, 2, 3C) «.cccvrrcririiiiiiiininiiniennns 231,580.13
(d) Less Previous Payments (item 4c from previous claim) ..........
(B)  AMOUNEDUE L..oviioiiiiiiii ettt e evee s saareseeasae e 231,580.13
(f) Harmonized Sales Tax (13% of item4e) .....c.oociiiiiiviiiniinninnn. 30,105.42
Total HST to Date: 30,105.42 Net Amount Due 261,685.55
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Dept. of Environment and Conservation Project No. Claim No.
DETAIL SHEET 734.302.5 One Page 2 of 3
For Unit Price Contract Quantities Value
Item Unit of This Unit
No. Description Measure | Authorized | Period To Dats Price Amount
2223 |Excavation, Trenching & Backfilling
MainTrench Excavation
1. Common m3 1410 183.6 183.6 15.00 2,754.00
Granufar Pipe Bedding
1. Type 2 m3 330 96.9 96.9 40.00 3,876.00
Supply & Placement of Marking Tape
1. Metallic Water Main Marking Tape m 770 0 0 2.00 -
2. Plastic Storm Sewer Main Marking Tape 70 0 0 2.00 -
3. Electrical Conduit Marking Tape m 500 0 0 2.00 =
2233 |Selected Granufar Base & Sub Base Materials
1. Class "A" Granular Base m3 2600 658.16 658.16 50.00 32,908.00
2270 |Rip-Rap Protection
Rip-Rap Random (100 - 200 mm thickness) m2 2700 0 0 30.00 -
2481 |Channel Excavation, Cieaning & Deepening
Channel excavation
1. Common m3 560 0 0 12.00 -
2528 |Concrete Walk, Curb & Gufters
Concrete walks
1. 1.5mx 0.15m 305 0 0 250,00 2
Curb & Gutter 315! 0 0 150.00 -
2702 |Pipe Sewer Construction
Supply & Placement of Storm Sewer
1. 375mm HDPE Storm Sewer pipe m 70 68 68 82.00 5.576.00
Break into & Connect to Existing Manholes each 1 1 1 1,000.00 1,000.00
Supply and Placement of Concrete Headwalls each 1 0 ¢} 2,500.00 -
2713 |Water Mains
Supply & Instalfation of Water Main
1. 50mm dia CTS DR9 Pex m 245 g 0 19.60 &
1. 38mm dia CTS DR9 Pex m 140 g 0 15.00 -




Dept. of Environment and Conservation Project No. Claim No.
DETAIL SHEET 734.302.5 One Page 3 of 3
For Unit Price Contract Quantities Value
Item Unit of This Unit
No. Description Measure | Authorized Period To Date Price Amount
2713 |Supply & Installation of Fiitings
1. 38mm to 18mm compression reducer each 8 0 0 110.00 -
2. 50mm off 50mm compression tee each 1 0 0 500.00 -
3. 38mm off 50mm compression tee each 8 a 0 380.00 -
4, 19mm off 38mm compression tee each 24 0 0 400.00 -
5. 50mm dia compression corporation stop each 1 4] 0 420.00 -
6 50mm off 100mm stainless stesl saddle each 1 0 0 560.00 -
7. 50mm dia compression curb stop chw box each 1 0 0 570.00 -
8. 38mm dia compression curb stop ¢/w box each 8 0 3} 450.00 -
Swabbing of Water Lines
1. 50mm dia swab m 240 0 0 2.00 -
Locating &Connect to Existing System each 1 0 0 1,500.00 -
Water Service Connection (see detail sheet C9) L.S. 8 0 0 500.00 -
2897 |Filter Fabrics
Supply & Install Filter Fabric m2 2550 0 0 2.00 -
260534 | Condluits,Conduit Fastenings and Conduit Fittings -
1. 50mm Diamefer PVC Conduit including fittings m 500 4 0 25.00 =
2. 75mm Diameter PVC Conduit including fittings m 75 0 0 60.00 =
Total| 257,311.26
| hereby ify that the work done and material delivered to site up to the date specified, are as listed.
Work, matérial and prices are according to contract {if prices not specified by contract, they are reasonable).
ST 6] 2012
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Dept. of Municipal & Provincial Affairs
Municipal Engineering Services Division
Contract Payment
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Project Name: Buchans Remediation Project - Year 1 Pay Period
Project No. 734.302.5
Contractor: Marine Contractors Inc. From: Aug3, 2012
Address: P.O. Box 62, Pasadena, NL, AOL 1KO To: Aug 30, 2012
GST Registration #: R125356923
Owner's Name: Dept. of Environment and Conservation ClaimNo.  Two
Consultant: Hatch Mott MacDanald
Original Contract Additions Deductions 13% HST Total Authorized
1,205,973.00 156,776.49 1,362,749.49
1. (a) Total Value of Work DONe......cccivviimiininnnsses 668,720.25
(b) Less ( 10 %) Hold BACK ..o 66,872.03
(c) Subtotal Work DONE ......coooeiiiiiiiiic s 601,848.22
2. (a) Total Value of Material Delivered on SHE vivrcesernererrnremsmsnssnssnsens
(b) Less( %) HOId BACK .eevveciiiiieecie i -
(c) Subtotal Material ... s -
3. (a) Total Value Force ACCOUNE ...
(b) Less( %) HOId BACK «.ccvvevuiimiririnrininninsienicsniisnsensassenseses -
(c) Subtotal FOrce ACCOUNT ... S
4. (a) Total Value, Work & Material (18, 28, 38)......c.coovnimnnianinne. 668,720.25
(b) Less Hold Back, Work & Material (1b, 2b, 3b) .......ccmimueamas 66,872.03
(c) Net Total, Work & Material (1, 2C, 3C) .oorivivininiiinirinnnnees 801,848.22
(d) Less Previous Payments (item 4c from previous claim) ......... 231,580.13
(€) AMOUNE DUE ..ottt 370,268.09
(f) Harmonized Sales Tax (13% of item 46) wiswirisnssmrcssesmmaa 48,134.85
Total HST to Date: 78,240.27 Net Amount Due 418,402.94
Date _.:e.r:s‘l' 5 20\ Contractor
Date J}é}{f fD/ ﬁtn;} Engineer

Date >e¢ ;M- 1NN Department f/‘y;/ﬁ /7/:// /,4/f —_—




Dept. of Municipal & Provincial Affairs Project No. Claim No.
DETAIL SHEET 734.302.5 Two Page 1 of 3
For Unit Price Contract Quantities Value
item Unit of This Unit
No. Description Measure | Authorized | Period To Date Price Amount
Mobilization & Demobilization (not greater than 5%
1010 |if on the island, or 10% if in Labrador, or 15% north
of Cartwright, of item a. "sub-total” on last page) L.S. 1 ¢ 0.5 40,000.00 20,000.00
1020 |Cash Allowance (to be entered by engineer)
1. Public announcements Allow 1 0 0 750.00 -
2. Pole Relocation/Shoring/Bracing Allow 1 0 0 2,000.00 -
3. Communications Lines Relocation/Adjustment Allow 1 0 0 10,000.00 -
4. Contingency Aliow 1 0 0 20,000.00 -
1500 |Temporary Facilities
Engineers site office L.S. 1 0 1 1,500.00 1,500.00
Engineers equipment L.S. 1 o] 0 500.00 -
1560 |Environmental Regulations
Sift fence m 100 0 0 10.00 -
Water Truck LS 1 0.5 K 10,000.00 10,000.00
15870 |Traffic Regulations
Flagpersons wages Hour 3000 96 560 20.00 11,200.00
1710 |Reinstatement and Cleaning
1. Remove Existing Wooden Fence m 1000 169.3 369.3 5.00 1.846.50
2. Re-install Wood Fence ( Existing Material) 250 104.3 204.3 5.00 1,021.50
3. Install Wood Fence (New Material Incl. New Posts) 750 65 165 20.00 3,300.00
2070 |Sitework, Demolition & Removal of Structures
Removal of Storm Sewers 68 0 68 ~10.00 680.00
Removal of Sidewalk 3.5 0 3.5 20.00 70.00
Remaval of Curb and Gutter 3.5 0 3.5 20.00 70.00
2104 |Landscaping, Seeding, Sodding & Tree Preservation
Supply & Placing Topsoil (150mm thickness) m2 27930 8627.71 14239.07 7.00 99,673.49
Supply & Placing Agricultural Limestone m2 19230 8627.71 14239.07 0.55 7,831.49
Supply & Application of Fertilizer m2 19230 8627.71 14239.07 0.55 7,831.49
Supply & Placement of Sods m2 19230 8627.71 14239.07 9.00 128,151.63
Shrub &Tree Preservation Each 300 6 12 25.00 300.00
Hydroseed (Including Lime and Fertilizer) m2 8700 0 0 2.25 -
2215 |Sitework & Site Grading
Mass Common Excavation m3 9450 5024.15 8023.87 15.00 120,358.05
Mass Imported Common Backfiti m3 4700 2512.08 4011.94 20.00 80,238.80
Mass imported Rock Backfill m3 3300 0 0 20.00 -




Dept. of Municipal & Provincial Affairs Project No. Claim No.
DETAIL SHEET 734.302.5 Two Page 2 of 3
For Unit Price Contract Quantities Value
Item Unit of This Unit
No. Description Measure | Authorized Period To Date Price Amount
2223 |Excavation, Trenching & Backfilling
MainTrench Excavation
1. Common m3 1410 1000 1183.6 15.00 17,754.00
Granular Pipe Bedding
1. Type2 m3 330 300 396.9 40.00 15,876.00
Supply & Placement of Marking Tape
1. Metallic Water Main Marking Tape 770 245 245 2.00 490.00
2. Plastic Storm Sewer Main Marking Tape 70 68 68 2.00 136.00
3. Electrical Conduit Marking Tape m 600 0 0 2.00 =
2233 |Selected Granular Base & Sub Base Materials
1. Class "A" Granular Base m3 2600 1495.25 2153.41 50.00 107,670.50
2270 |Rip-Rap Protection
Rip-Rap Random (100 - 200 mm thickness) m2 2700 0 0 30.00 -
2481 |Channel Excavation, Cleaning & Deepening
Channel excavation
1. Common m3 560 455.4 455.4 12.00 5,464.80
2528 |Concrete Walk, Curb & Gutters
Cancrete walks
1. 1.5m x 0.15m m 3.5 3.5 3.5 250.00 875.00
Curb & Gutter m 3.5 3.5 3.5 150.00 525.00
2702 |Pipe Sewer Construction
Supply & Placement of Storm Sewer
1. 375mm HDPE Storm Sewer pipe m 70 67.5 135.5 82.00 11,111.00
Bréak inifo & Conriect fo Existing Maniholes each 1 8 1 1,600.00 1,000.00
Supply and Placement of Concrele Headwalls each 1 1 1 2.500.00 2.500.00
2713 |Water Mains
Supply & Instaflation of VWater Main
1. 50mm dia CTS DR9 Pex 245 245 245 19.00 4,655.00
1. 38mm dia CTS DR9 Pex m 140 0 0 15.00 -




Dept. of Municipal & Provincial Affairs Project No. Claim No.
DETAIL SHEET 734.302.5 Two Page 3 of 3
For Unit Price Contract Quantities Value
Item Unit of This Unit
No. Description Measure | Authorized Period To Date Price Amount
2713 |Supply & Installation of Fittings
1. 38mm to 19mm compression reducer each 8 0 0 110.00 -
2. 50mm off 50mm compression tee each 1 1 1 500.00 500.00
3. 38mm off 50mm compression tee each 8 8 8 380.00 3,040.00
4, 19mm off 38mm compression tee each 24 0 0 400.00 -
5. 50mm dia compression corporation stop each 1 1 1 420.00 420.00
8 50mm off 100mm stainless steel saddle each 1 1 1 560.00 560.00
7. 50mm dia compression curb stop c/w box each 1 1 1 570.00 570.00
8. 38mm dia compression curb stop ¢/w box each 8 0 0 450.00 .
Swabbing of Waler Lines
1. 50mm dia swab m 240 0 0 2.00 -
Locating & Connect to Existing System each 1 1 1 1,500.00 1.500.00
Water Service Connection (see detail sheet C9) L.S. 8 0 0 500.00 -
2897 |Filter Fabrics
Supply & Install Filter Fabric m2 2550 ¢] 0 2.00 -
260534 | Conduits, Conduit Fastenings and Conduit Fittings
7. 50mm Diameter PVC Conduit including fittings 500 0 0 25.00 -
2. 75mm Diameter PVC Conduit including fitiings m 75 0 0 60.00 -
Total| 668,720.25

| hereby certify that the work done and material delivered to site up to the date specified, are as listed.
Work, material and prices are according to contract (if prices not specified by contract, they are reasonable).

Engineer

Date







10/22/2012 13:59 FAX HATCH LTD. [4002/005

Dept. of Municipal & Provincial Affairs
Municipal Engineering Services Division
Contract Payment

Project Name: Buchans Remediation Project - Year 1 Pay Period
Project No. 734.302.5
Contractor: Marine Conlractors [nc. From: Septl, 2012
Address: P.O. Box 62, Pasadena, NL, AOL 1KO To: Oct 5, 2012
GST Registration #: R125356923
Owner's Name: Dept. of Environment and Conservation Claim No.  Three
Consultant: Hatch Mott MacDonald
Original Contract Additions Deductions 13% HST Total Authorized
1,205,973.00 150,000.00 176,276.49 1,5632,249.49
1. (a) Total Value of Work Done...........covcemmiemnmiinnnnsniinninrenenein 1,176,528.18
(b) Less ( 10 %) Hold Back .......cccoeveiciiinnieerinininnn, 117,652.82
(c) Subtotal Work DONe ......ccocceciiciiiiiiiinminciniinnssiesssisssessasen 1,058,875.36
2. (a) Total Value of Material Delivered on Site ...c.cc.ooiiniicnnnn.
(b) Less( %) Hold Back auwsmssssinsisinasosissssasemioissmavsmssisns -
(c) Subtotal Material ....coceviviiimriiiinn i e ] -
3. (a) Total Value Force ACCOUNE ...ccc.oovvvvvvevriscininissinnsirmascsnassniaesine
(b) Less( %) HOId BACK ..oovvvirecroniie e siines e cmene e -
(c) Subtotal Force ACCOUNL ......cccvivieccimerin s resset e rrasesns =
4. (a) Total Value, Work & Material (1a, 2a, 38)..........coccceininincecnnraee 1,176,528.18
(b} Less Hold Back, Work & Material (1b, 2b, 3b) ....ocvviciiiiieninnn, 117,652.82
(c) Net Total, Work & Material (1c, 2¢, 3C) coociriiiiiiiniineniisnenns 1,058,875.36
(d) Less Previous Payments (item 4c from previous claim) .......... 601,848.22
(8) AMOUNTDUE ..o ceiie e ciiiiees et eesas e s ey b | 457,027.14
() Harmonized Sales Tax (13% of item 4€) «....covvmeerreeevriininencens 59,413.53
Total HST toDate: |  137,653.80 | Net Amount Due 516,440.67

Date O C‘\" g : 2012 Contractor
Date aﬂla ‘7/% (2 Engineer %,i
Date Depariment
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10/22/2012 13:59 FAX HATCH LTD.
Dept. of Municipal & Provincial Affairs Project No. Claim No.
DETAIL SHEET Buchans Three Page 1 0f 3
For Unit Price Contract Quantities Value
Item Unit of Thie Unit
No. Description Measure | Authorized | Period To Data Price Amount
Mobilization & Demobilization (not greater than 5%
1010 |if on the island, or 10% if in Labrador, or 15% north
of Cartwright, of item a. "sub-total” on last page) LS. 1 0 0.5 40,000.00 20,000.00
1020 (Cash Alfowance (to be entered by engineer}
1. Public announcements Allow 750.00 0 0 1.00 -
2. Pole Relocation/Shoring/Bracing Allow 2,000.00 2,000.00 2,000.00 1.00 2,000.00
3. Communications Lines Relocation/Adjustment Allow 10,000.00 0 0 1.00 i
4. Contingency Allow 20,000.00 0 0 1.00 =
1500 |Temporary Facilities
Engineers site office LS. 1 0 1 1,500.00 1,500.00
Engineers equipment L.S. 1 1 1 500.00 500.00
1560 |Environmental Reguiations
Silt fence m 100 0 0 10.00 -
Watar Truck LS 1 4] 1 10,000.00 10.000.00
1570 |Traffic Regufations
Flagpersons wages Hour 3000 972 1532 20.0G 30,640.00
1710 |Reinstatement and Cleaning
1. Remove Existing Wooden Fence m 1000 451.8 821.1 5.00 4,105.50
2. Re-lInstall Wood Fence ( Existing Material) m 250 26 230.3 5.00 1,151.50
3. Install Woad Fence (New Material Incl, New Posts) m 750 288 453 20.00 9,060.00
2070 |Sitework, Demolition & Removal of Structures
Removal of Storm Sewers m 68 0 63 10.00 680.00
Removal of Sidewalk 3.5 0 3.5 20.00 70.00
Remaval of Curb and Gutter m 3.5 2 55 20.00 110.00
2164 |Landscaping, Sesding, Sodding & Tree Preservation
Supply & Placing Topsoil {150mm thickriess) m2 27930 10640 24879.07 7.00 174,153.49
Supply & Placing Agricultural Limestone mz2 19230 §398.9 20637.97 0.55 11.350.88
Supply & Application of Fedilizer me 19230 6398.9 20637.97 0.55 11,350.88
Supply & Placement of Sads m2 19230 4189.3 18408.37 9.00 165.675.33
Shrub &Tree Preservation Each 300 1] 12 25.00 300.00
Hydroseed (Including Lime and Ferlilizer) m2 8700 0 0 2.25 =
2215 |Sitework & Site Grading
Mass Common Excavation m3 9450 182213 9946 15.00 149,190.00
Mass Imported Common Backfil! m3a 4700 1296 §5307.94 20.00 106,158.80
Mass imported Rock Backfil! m3 3300 3300 3300 20.00 66,000.00
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10/22/2012 13:59 FAX HATCH LTD.
Dept. of Municipal & Provincial Affairs Project No. Claim No.
DETAIL SHEET Buchans Thres Page 2 of 3
For Unit Price Contract Quantities Value
ltem Unit of This Unit
No. Description Measura | Authorized | Period To Date Price Amount
2223 |Excavation, Trenching & Bachfilling
MainTrench Excavation
1. Common m3 1410 226.4 1410 15.00 21,150.00
Granular Pipe Bedding
1 Type2 m3 330 0 396.9 40.00 15,876.00
Supply & Placement of Marking Tape
1, Metallic Water Main Marking Tape i 770 525 770 2.00 1,640.00
2. Plaslic Stormm Sewer Main Marking Tape 70 2 70 2.00 140.00
3. Electrical Conduit Marking Tape 600 600 600 2,00 1,200.00
2233 |Selected Granular Base & Sub Base Materfals
1. Class "A” Grapular Base m3 2600 1111.58 3265 50.00 163,250.00
2270 |Rip-Rap Protection
Rip-Rap Random (100 - 200 mm thickness) m2 2700 2700 2700 30.00 81,000.00
2481 |Channel Excavation, Cleaning & Deepening
Channel excavation
1. Common m3 560 560 1015.4 12.00 12,154.80
2528 |Concrete Walk, Curb & Guiters
Concrete walks
1. 1.5mx0.15m m 3.5 0 3.5 250.00 875.00
Curb & Gutter Sl 2 5.5 150.00 825.00
2702 |Pipe Sewer Construction
Supply & Placement of Storm Sewer
1, 375mm HOPE Storm Sewer pipe m 70 0 135.5 §2.00 11,111.00
Break into & Connect to Existing Manholes each b) 0 1 1,000.00 1,000.00
Supply and Placemenit of Concrete Headwalls each 1 0 1 2,500.00 2,500.00
2713 |Water Mains
Supply & Instatiation of Water Main
1. 50mm dia CTS DRS Pex m 245 0 245 19.00 4,655.00
1. 38mm dia CTS DRI Pex m 140 140 140 16.00 2,100.00




410057005

10/22/2012 13:59 FAX HATCH LTD.
Dept. of Municipal & Provincial Affairs Project No. Claim No.
DETAIL SHEET Buchans Three . Page 30f3
For Unit Price Confract Quantities Value
Item Unit of This Unit
No. Descriptlon Measure | Authorized | Perlod To Date Price Amount
2713 |Supply & Installation of Fiftings
1. 38mm to 19mm compression reducer each 8 B8 8 110.00 880.00
2. 50mm off 50mm compressiaon tee each 1 0 1 500.00 500.00
3. 38mm off 50mm compression tee sach 8 0 -] 380.00 3,040.00
4. 19mm off 38mm compression lee each 24 24 24 400.00 9,600.00
5. 53mm dia compression corporation stop each 1 0 1 420.00 420.00
6 50mm off 100mm stainless steel saddle each 1 0 1 560.00 560.00
7. 50mm dia compression curb stop c/w box each 1 0 1 570.00 570,00
8. 38mm dia compressian curb stop c/w box each 8 8 8 450.00 3,600.00
Swabbing of Water Lines
1. 50mm dia swab m 240 240 240 2.00 480.00
Locating & Connect to Existing System each il 0 1 1,500.00 1.500.00
Water Service Gonnection (see detall shest C9) L.S. 8 a 3 500.00 4,000.00
2897 |Fifter Fabrics
Supply & Install Filter Fabric m2 2550 2550 2550 2.00 5,100.00
260334 | Conduits, Conduit Fastenings and Conduit Fittings
1. 50mm Diameter PVC Conduit including fittings m 500 575 575 25,00 14,375.00
2. 75mm Diameter PVC Conduit including fittings m 75 0 0 60.00 -
Extras
7. Ball field LS 1 d 1 48,500.00 48,500.00
2. Fence & Gates LS 1 0 0 50,848.00 -
Total| 1,176,528.18

that the work done and material deliverad 1o site up to the date specified, are as listad.
and prices are according to contract (if prices not specified by contract, they are reasonable).

Ot t;{’wm

Engineer






7989 1, #i2
Dept. of Municipal & Provincial Affairs

Municipal Engineering Services Division
Contract Payment

Project Name: Buchans Remediation Project - Year 1 Pay Period
Project No. 734.302.5

Contractor: Marine Contractors Inc. From: Oct6,2012

Address: P.O. Box 62, Pasadena, NL, ACL 1K0O To: Nov 10, 2012

GST Registration #: R125356923

Owner's Name: Dept. of Environment and Conservation Claim No.  Four

Consultant: Hatch Mott MacDonald

Original Contract Additions Deductions 13% HST Total Authorized
1,205,973.00 116,578.84 171,931.74 1,494,483.58

1. (a) Total Value of Work Done.........coueveiiiniciiiiinicininiiaens 1,322,551.84
(b) Less( 10 %) Hold Back + $6,000.00 for Hydroseeding).......... 138,255.18
(c) Subtotal WOrk DONE .....ccccvniereensrcsioniiniessissnsismsssnsinsssimsissnisias 1,184,296.66

2. (a) Total Value of Material Delivered on Site ........covivmeiciiinanins
(b) Less( %) Hold Back iussussssmisisassiassovinsonsssssmerannysennn -
(c) Subtotal Material ... -

3. (a) Total Value Force AcCOUNt ......ccoieeieniniesnncnnnicneniisasnessiannanns
(b) Less( %) Hold Back ......c.cccccnuvann. O SO -
(c) Subtotal Force ACCoUNt ... -

4. (a) Total Value, Work & Material (1a, 28, 38)......covuimnniviersinennnn 1,322,551.84
(b) Less Hold Back, Work & Material (1b, 2b, 3b) ...c.coovniiininiens 138,255.18
(c) Net Total, Work & Material (1¢, 2C, 3C) -.oiivrieiiniiniccisiiiiiinins 1,184,296.66
(d) Less Previous Payments (item 4c from previous claim) .......... 1,058,875.36
() AMOUNE DU cicivemvissessrussssamsnsssssssasasnessassnnmrassnssssasssssssssasssnsresd 125,421.30
() Harmonized Sales Tax (13% of item 4€) ..ccocvriviiiiincnininnienn 16,304.77

Total HST to Date: |  153,958.57 | Net Amount Due 141,726.07

Date (Uc\f. 'q; 2012 Contractor _\ (A)Ma\ﬂ LA.)L'LOLQA
Date ’YLW\, W | r/ 'A//ﬁ"y Engineer D‘[\J&;ﬁ&

Date Department




Dept. of Municipal & Provincial Affairs Project No. Claim No.
DETAIL SHEET Buchans Four Page 1 of 3
For Unit Price Contract Quantities Value
Item Unit of This Unit
No. Description Measure | Authorized | Period To Date Price Amount
Mobilization & Demobilization (not greater than 5%
1010 |if on the island, or 10% if in Labrador, or 15% north
of Cartwright, of item a. "sub-total" on last page) L.S. 1 0.5 1 40,000.00 40,000.00
1020 |Cash Aliowance (fo be entered by engineer)
1. Public announcements Allow 750.00 0 0 1.00 -
2. Pole Relocation/Shoring/Bracing Allow 2,000.00 0.00 2,000.00 1.00 2,000.00
3. Communications Lines Relocation/Adjustment Allow 10,000.00 0 0 1.00 -
4. Contingency Allow 20,000.00 0 0 1.00 -
1500 |Temporary Facilities
Engineers site office L.S. 1 0 1 1,500.00 1,500.00
Engineers equipment L.S. 1 0 1 500.00 500.00
1560 |Environmental Regulations
Silt fence m 100 0 0 10.00 -
Water Truck LS 1 0 1 10,000.00 10,000.00
1570 |Traffic Regulations
Flagpersons wages Hour 3000 0 1532 20.00 30.640.00
1710 |Reinstatement and Cleaning
1. Remove Existing Wooden Fence 1000 0 821.1 5.00 4,105.50
2. Re-Install Wood Fence ( Existing Material) 250 0 230.3 5.00 1,151.50
3. Install Wood Fence (New Material Incl. New Posts) 750 0 453 20.00 9,060.00
2070 |Sitework, Demolition & Removal of Structures
Removal of Storm Sewers m 68 0 68 10.00 680.00
Removal of Sidewalk 3.5 0 3.5 20.60 70.00
Removal of Curb and Gutter 3.5 0 55 20.00 110.00
2104 |Landscaping, Seeding, Sodding & Tree Preservation
Supply & Placing Topsoil (150mm thickness) m2 27930 2229.6 27108.67 7.00 189.760.69
Supply & Placing Agricultural Limestone m2 19230 2229.6 22867.57 0.55 12.577.16
Supply & Application of Fertilizer m2 19230 2229.6 22867.57 0.55 12,577.16
Supply & Placement of Sods m2 19230 2229.6 20637.97 9.00 185,741.73
Shrub &Tree Preservation Each 300 20 32 25.00 800.00
Hydroseed (including Lime and Fertilizer) m2 8700 9922 9922 2.25 22,324.50
2215 |Sitework & Site Grading
Mass Common Excavation m3 9450 0 9946 15.00 149,190.00
Mass Imported Common Backfill m3 4700 0 5307.94 20.00 106,158.80
Mass imported Rock Backill m3 3300 0 3300 20.00 66,000.00




Dept. of Municipal & Provincial Affairs Project No. Claim No.
DETAIL SHEET Buchans Four Page 2 of 3
For Unit Price Contract Quantities Value
Item Unit of This Unit
No. Description Measure | Authorized Period To Date Price Amount
2223 |Excavation, Trenching & Backfilling
MainTrench Excavation
1. Common m3 1410 0 1410 15.00 21,150.00
Granular Pipe Bedding
1. Type 2 m3 330 0 396.9 40.00 15,876.00
Supply & Placement of Marking Tape
1. Metallic Water Main Marking Tape 770 0 770 2.00 1,540.00
2. Plastic Storm Sewer Main Marking Tape 70 0 70 2.00 140.00
3. Electrical Conduit Marking Tape m 600 0 600 2.00 1,200.00
2233 |Selected Granufar Base & Sub Base Materials
1. Class "A" Granular Base m3 2600 0 3265 50.00 163,250.00
2270 |Rip-Rap Protection
Rip-Rap Random (100 - 200 mm thickness) m2 2700 0 2700 30.00 81,000.00
2481 |Channel Excavation, Cleaning & Deepening
Channel excavation
1. Common m3 560 0 1015.4 12.00 12,184.80
2528 |Concrete Walk, Curb & Gutters
Concrete walks
1. 1.5m x0.15m 3.5 0 3.5 250.00 875.00
Curb & Gutter 35 0 5.5 150.00 825.00
2702 |Pipe Sewer Gonstruction
Supply & Placement of Starm Sewer
1. 375mm HDPE Storm Sewer pipe m 70 0 135.5 82.00 11,111.00
Break into & Connect to Existing Manholes each 1 0 1 1,000.00 1,000.00
Supply and Placement of Concrete Headwalls each 1 0 1 2,500.00 2,500.00
2713 |Water Mains
Supply & Installation of Water Main
1. 50mmdia CTS DR9 Pex 245 0 245 19.00 4,655.00
1. 38mm dia CTS DR9 Pex 140 0 140 15.00 2,100.00




Dept. of Municipal & Provincial Affairs Project No. Claim No.
DETAIL SHEET Buchans Four Page 3 of 3
For Unit Price Contract Quantities Value
item Unit of This Unit
No. Description Measure | Authorized Period To Date Price Amount
2713 |Supply & Installation of Fittings
1. 38mm to 19mm compression reducer each 8 0 8 110.00 880.00
2. 50mm off 50mm compression tee each 1 0 1 500.00 500.00
3. 38mm off 50mm compression tee each 8 0 8 380.00 3,040.00
4. 19mm off 38mm compression tee each 24 0 24 400.00 9,600.00
5. 50mm dia compression corporation stop each 1 0 1 420.00 420.00
6 50mm off 100mm stainless steel saddle each 1 0 1 560.00 560.00
7. 50mm dia compression curb stop c/w box each 1 0 1 570.00 570.00
8. 38mm dia compression curb stop c/w box each 8 0 8 450.00 3,600.00
Swabbing of Water Lines
1. 50mm dia swab m 240 0 240 2.00 480.00
Locating & Connect to Existing System each 1 Q 1 1,500.00 1,500.00
Water Service Connection (see detail sheet C9) L.S. 8 0 8 500.00 4,000.00
2897 |Filter Fabrics
Supply & Install Filter Fabric m2 2550 0 2550 2.00 5,100.00
260534 | Conduits, Conduit Fastenings and Conduit Fittings
1. 50mm Diameter PVC Conduit including fittings 500 0 575 25.00 14.375.00
2. 75mm Diameter PVC Conduit including fittings 75 0 0 60.00 -
Extras
1. Ball field LS 1 0 1 48.500.00 48,500.00
2. Fence & Gates LS 1 1 1 50,848.00 50,848.00
3. Oil Tank Removal (§500.00 credit for Testing) LS 1 1 1 14,225.00 14,225.00
Total| 1,322,551.84

| hereby\certify that the work done and material delivered to site up to the date specified, are as listed.
Work, material and prices are according to contract (if prices not specified by contract, they are reasonable).

MW»A mZI/ZO "

&

Engineer

Date
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Dept. of Municipal & Provincial Affairs
Municipal Engineering Services Division
Contract Payment

Project Name: Buchans Remediation Project - Year 1 Pay Period
Project No. 734.302.5
Contractor: Marine Contractors Inc. From: Nov 11, 2012
Address: P.O. Box 62, Pasadena, NL, AOL 1KO To: Dec 10, 2012
GST Registration #: R125356923
Owner's Name: Dept. of Environment and Conservation Claim No.  Five
Consultant: Hatch Mott MacDonald Holdback
Orlginal Contract Additions Deductions 13% HST Total Authorized
1,205,973.00 116,578.84 171,931.74 1,494,483.58
1. (a) Total Value of WOrK DONE.......c.oeveeeeeeeeeeeeeeeeeeeeeeeveeenesieenns 1,322,551.84
(b) Less( 0 %) Hold Back + $6,000.00 for Hydroseeding........... 6,000.00
(C)  Subtotal WOrk DONE ......covvveeeeeiiieeeseeeeeeeeee et eeee e s eeeeereeis 1,316,551.84
2. (a) Total Value of Material Delivered on Site ..............cccoovvvevenn...
(b) Less( %) HOld Back ......c..c..ooviiiciieiiiie e, -
(c) Subtotal Material ........ T O S SNSRI -
3! (@) Wotal Value|Farce ACCOUN imumanssirasssnssrsimimesasaminsis
(b) Less( %) Hold Back s it onsasmsssnstassasess -
(c) Subtotal FOrce ACCOUNt .........cccveeueeveeriecersreeeseesaeeeseeeeseseeenans -
4. (a) Total Value, Work & Material (1a, 2a, 38).....ccvveoveeereereereennne. 1,322,551.84
(b) Less Hold Back, Work & Material (1b, 2b, 3b) .........ccceerinnen. 6,000.00
(c) Net Total, Work & Material (1¢, 2¢, 3C) veoveeeeeeerieceieeeeeeeene 1,316,651.84
(d) Less Previous Payments (item 4c from previous claim) .......... 1,184,296.66
(8)  AMOUNE DUE ...ccuvrieiieeeiieiietissisesenisisissesseesseessaesens s sesaeeesesasesnas 132,255.18
() Harmonized Sales Tax (13% of item 4€) .............ccoveevvvnennee. 17,193.17
Total HST to Date: 171,151.74 | Net Amount Due 149,448.35
Date _ Dec_ 10 , 2ol Contractor _ anns L\J Jyé
Daté\‘}k, _{t[/ Zelz Engineer / @
Date D.c;  13/1o) Department /’M 1T~

=



[Dept. of Municipal & Provincial Affairs Project No. Claim No.
DETAIL SHEET Buchans Five Page 1 0of 3
For Unit Price Contract Quantities Value
ltem Unit of This Unit
No. Description Measure | Authorized Period To Date Price Amount
Mohifization & Demobilization (not greater than 5%
1010 |if on the island, or 10% if in Labrador, or 15% north
of Cartwright, of item a. "sub-total” on last page) L.S. 1 0 1 40,000.00 40,000.00
1020 |Cash Allowance (to be entered by engineer)
1. Public announcements Allow 750.00 0 0 1.00 -
2. Pole Relocation/Shoring/Bracing Allow 2,000.00 0.00 2,000.00 1.00 2,000.00
3. Communications Lines Relocation/Adjustment Allow 10,000.00 0 0 1.00 -
4. Contingency Allow 20,000.00 0 0 1.00 .
1500 |Temporary Facilities
Engineers site office L.S. 1 0 1 1,500.00 1,500.00
Engineers equipment L.S. 1 0 1 500.00 500.00
1560 |Environmental Regulations
Silt fence m 100 0 0 10.00 -
Water Truck LS 1 0 1 10,000.00 10.000.00
1570 |Traffic Regulations
Flagpersons wages Hour 3000 0 1532 20.00 30,640.00
1710 |Reinstatement and Cleaning
1. Remove Existing Wooden Fence 1000 0 821.1 5.00 4,105,50
2. Re-Install Wood Fence ( Existing Malerial) 250 0 230.3 5.00 1,151.50
3. Install Wood Fence (New Material Incl. New Posts) 750 0 453 20.00 9,060.00
2070 |Sitework, Demolition & Removal of Structures
Removal of Storm Sewers m 68 0 68 10.00 680.00
Removal of Sidewatk 3.5 0 3.5 20.00 70.00
Remaval of Curb and Gutter 3.5 0 5.5 20.00 110.00
2104 |Landscaping, Seeding, Sodding & Tree Preservation
Supply & Placing Topsoil (150mm thickness) m2 27930 0 27108.67 7.00 189,760.69
Supply & Placing Agricultural Limestone m2 19230 0 22867.57 0.55 12,677.16
Supply & Application of Fertilizer m2 19230 0 22867.57 0.55 12,577.16
Supply & Placement of Sods m2 19230 0 20637.97 9.00 185,741.73
Shrub &Tree Preservation Each 300 Q 32 25.00 800.06
Hydroseed (Including Lime and Fertilizer) m2 8700 0 9922 2.25 22,324.50
2215 |Sitework & Site Grading
Mass Common Excavation m3 9450 0 9946 15.00 149,190.00
Mass Imported Common Backfill m3 4700 0 5307.94 20.00 106,158.80
Mass impaorted Rock Backfill m3 3300 0 3300 20.00 66,000.00




Dept. of Municipal & Provincial Affairs Project No. Claim No.
DETAIL SHEET Buchans Five Page 2 of 3
For Unit Price Contract Quanlities Value
Item Unit of This Unit
No. Description Measure | Authorized | Period To Date Price Amount
2223 |Excavation, Trenching & Backfilling
MainTrench Excavation
1. Common ma 1410 0 1410 15.00 21,150,00
Granular Pipe Bedding
1. Type 2 m3 330 0 396.8 40.00 15,876.00
Supply & Placement of Marking Tape
1. Metallic Water Main Marking Tape 770 0 770 2.00 1.540.00
2. Plastic Storm Sewer Main Marking Tape m 70 0 70 2.00 140.00
3. Electrical Conduit Marking Tape 600 0 600 2.0 1,200.00
2233 |Selected Granular Base & Sub Base Materials
1. Class "A" Granular Base m3 2600 Y 3265 50.00 163,250.00
2270 |Rip-Rap Protection
Rip-Rap Random (100 - 200 mm thickness) m2 2700 0 2700 30.00 81,000.00
2481 |Channel Excavation, Cleaning & Deepening
Channel excavation
1. Common m3 560 0 1015.4 12.00 12,184.80
2528 |Concrete Walk, Curb & Gutters
Concrete walks
1. 1.6m x 0.156m o) 0 3.5 250.00 875.00
Curb & Gutter 3.5 4] 55 150.00 825.00
2702 |Pipe Sewer Construction
Supply & Flacement of Storm Sewer
1. 375mm HOPE Storm Sewer pipe m 70 0 135.5 82.00 11,111.00
Break into & Connect to Existing Manhofes each 1 0 1 1,000.00 1,000.00
Supply and Placement of Concrete Headwalls each 1 Q 1 2,500.00 2,500.00
2713 |Water Mains
Supply & Instaltation of Water Main
1. 50mm dia CTS DR9 Pex 245 0 245 19.00 4,665.00
1. 38mm dia CTS DRS Pex 140 0 140 15.00 2,100.00




[Dept. of Municipal & Provincial Affairs Project No. Claim No.
DETAIL SHEET Buchans Five Page 3 of 3
For Unit Price Contract Quantities Value
Item Unit of This Unit
No. Description Measure | Authorized | Period To Date Price Amount
2713 |Supply & Installation of Fittings
1. 38mm to 19mm compression reducer each 8 0 8 110.00 880.00
2. 50mm off 50mm compression tee each 1 0 1 500.00 500.00
3. 38mm off 50mm compression tee each 8 0 8 380.00 3,040.00
4, 18mm off 38mm compression tee each 24 0 24 400.00 9,600.00
5. 50mm dia compression corporation stop each 1 0 1 420.00 420.00
6 50mm off 100mm stainless steel saddle each 1 0 1 560.00 560.00
7. 50mm dia compresslon curb stap ¢/w box each 1 0 1 570.00 570.00
8. 38mm dla compression curb stop c/w box each 8 0 8 450.00 3,600.00
Swabbing of Water Lines
1. 50mm dia swab m 240 Y] 240 2.00 480.00
Locating & Connect to Existing System each 1 0 1 1,500.00 1,500.00
Water Service Connection {see detail sheet C8) L.S. 8 0 8 500.00 4,000.00
2897 |Filter Fabrics
Supply & Install Filter Fabric m2 2550 0 2550 2.00 5,100.00
260534 | Conduits, Conduit Fastenings and Conduit Fittings
1. 50mm Diameter PVC Conduit Including fitlings 500 0 575 25,00 14,375.00
2. 75mm Diameter PVC Conduit including fittings m 75 0 0 60.00 -
Extras
1. Bali fisld LS 1 0 1 48,500.00 48,500.00
2. Fence & Gates LS 1 0 1 50,848.00 50,848.00
3. Oil Tank Removal ($500.00 credlt for Testing) LS 1 0 1 14,225.00 14,225.00
Total| 1,322,551.84

| hereby ceNjfy that the work done and material delivered to site up to the date spacified, are as listed.

Work, materi

and prices are according to contract (if prices not specified by contr

they are reasonable).

o 1) 2]y

Dﬁe




STATUTORY DECLARATION

N THE MATTER OF acontractfor  The Ruchams Remedickion Project -
Qe Sidentiad amd Publie Area Re._mm*\uh Vear |
between an_u'l'm«f o Ewvirgumed aud Gnseywlion (herein referred to as the Owner),

and Md Tac. (herein referred to as the Contractor),

datedthe 25 dayof Tume .20 |2 , and;
IN THE MATTER OF a Progress Claim covering the work done thereunder up to

the o dayof _[/ewew ey 20 12

TO WIT:
X Daryl Bennett of _Fsodoa M
do solemnly declare:

1. Thatlam Divectar
have a personal knowledge for the said contract and of the facts and matters stated herein

(title with the contractor) and as such

2. That all the Contractor's lawful obligations and suppliers of material in respect of the
work contracted for are fully discharged as of the /6 dayof Decem.bey 20 12,

3. That all the Contractor's lawful obligations to workmen in respect of the wark contracted
for are fully discharged as of the date of this Progress Claim.

And | make this SOLEMN DECLARATION conscientiously believing it to be true; and knowing that it
ls of the same force and effect as if made under oath, and by virtue of the CANADA EVIDENCE ACT.

DECLARED before me at Coyner IRragK . VL

this /o day of Deceber 20 /2

" o~ ROBERT C. PAYNE
\ A Commissloner for Oaths
(7 g( in and for the Province of Newfoundland and Labrador
A My-comrnission sxplres December 31,2015

[S@‘r&lure of Notary Publi@mmissronér. etc.)

XM D A

(Signature of Declarant)




, 146-148 Forest Road ® P.O. Box gooo e St. John’s, NL e Canada @ A1A 3B8
Telephone: {709).778-1000 ® Toll Free 1.800.563.9000 ® Fax: (709).778-1110 ® www.whscc.nf.ca

DECEMBER 10 2012

MARINE CONTRACTORS INC.
P O BOX 62
PASADENA NL AOL 1KO

CLEARANCE FOR CONTRACT WORK ONLY - SECTION 120
CONFIRMATION NUMBER 0302593

TO: DEPARTMENT OF ENVIRONMENT & CONSERVATION

RE: MARINE CONTRACTORS INC.

REQUEST PURPOSE: CONTRACT WORK -~ CURRENT YEAR

This confirms that the above referenced employer is in good standing with the
Commission as of today's date for contract work. This clearance is provided for the
purposes of Section 120 of the Act only, which indicates that a person using a
contractor or subcontractor to perform work may be responsible for unpaid assessments
of the contractor or subcontractor.

This clearance letter expires 45 days from the date of isgsue. If the contract work
has not been completed by that date, we recommend that you request another clearance
letter to protect your business from any potential assessment liability related to

this employer.

If you have any questions, please call us at 709 778 2902 or you may use our toll
free number 1 800 563 9000 (ext. 2902) if calling within Newfoundland and Labrador.

Sincerely,

ASSESSMENT SERVICES DEPARTMENT

To alter this document constitutes fraud
WL1
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