

AMENDMENT

**Canada-Newfoundland and Labrador
Water Quality Monitoring Agreement
Annual Work Schedule 2006-2007**

The attached Schedule D of the original work schedule has been amended and approved by the Administrators of the Agreement.

Charles LeBlanc
Administrator, on behalf of
Environment Canada

Martin Goebel, P.Eng
Administrator, on behalf of
Newfoundland & Labrador Environment
& Conservation

Amended Schedule D

Special Projects for Fiscal Year 2006-07

Schedule D – Special Projects for Fiscal Year 2006-07

Project	Activity	EC Financial Contribution	NL In-kind Contribution	Remarks
Canadian Environmental Sustainability Indicators (CESI)	Site selection, water quality data extraction, and manipulation	\$20,000	\$20,000	<ul style="list-style-type: none"> - NL is the lead jurisdiction and responsible for the completion of work - EC will pay its share by March 31st, 2007 to NL Exchequer - CESI 2006-07 Report
	Decision on WQI inputs and calculation of ratings for each station			
	Overview interpretation of results (2 pager on parameters & issues driving the ratings and spatial trends)			
	Data analysis and report preparation			
	Development of protocols and calculation of site specific guidelines	\$20,000	\$20,000	- Site specific Guidelines
	Site-level templates			
	Short methods paper on protocol used for WQI calculations			
	Revisions to CCME Sediment Quality Index	\$5,000	\$5,000	- Updated calculator
	Vulnerability Index as a part of the EC Source Water Protection program	\$35,000	\$35,000	- VI Product
	Application of CCME WQI to real-time water quality data	\$40,000	\$40,000	<ul style="list-style-type: none"> - Report on CCME application - Amended item
	Developing a user-friendly on-line water quality index calculator (Phase I)	\$30,000	\$30,000	<ul style="list-style-type: none"> - Progress on calculator development - Amended item
	Creating an inventory of land cover for watersheds under Canada-NL WQMA	\$25,000	\$25,000	<ul style="list-style-type: none"> - Inventory of land cover for each watershed (island portion of NL) - Amended item
Indian and Northern Affairs Canada	Training to First Nations on Real-time water quality monitoring	\$7,500	\$7,500	- Training course

Public RTWQ Portal	Multi-year project to be carried out in fiscal years 2006-07; 2007-08; 2008-09		\$15,000	- NL is the lead jurisdiction and responsible for the completion of work
Total		\$182,500	\$197,500	