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Part 1 GENERAL
1.1 SECTION INCLUDES 

.1 Coordination work with other contractors and subcontractors under administration of Owner.

.2 Scheduled project meetings.

1.2 RELATED SECTIONS
.1 Section 01 11 00 ‑ Summary of Work.

.2 Section 01 91 13.13 – Commissioning (Cx) Requirements.

1.3 DESCRIPTION  

.1 Coordination of progress schedules, submittals, use of site, temporary utilities, construction facilities, and construction Work, with progress of Work of other contractors and subcontractors under instructions of Owner.

1.4 PROJECT MEETINGS 

.1 Project meetings to be held at times and locations as determined by Owner.

.2 Owner will arrange project meetings and record and distribute minutes. 

1.5 CONSTRUCTION ORGANIZATION AND START‑UP 

.1 Within ten (10) working days after award of Contract, request a meeting of parties in contract to discuss and resolve administrative procedures and responsibilities.

.2 Establish time and location of meetings and notify parties concerned minimum five (5) days before meeting. 

.3 Agenda to include following:

.1 Appointment of official representative of participants in Work.

.2 Schedule of Work, progress scheduling in accordance with Section 01 32 00 ‑ Construction Progress Documentation.

.3 Schedule of submission of shop drawings, samples, colour chips in accordance with Section 01 33 00 ‑ Submittal Procedures.

.4 Requirements for temporary facilities, site sign, offices, storage sheds, utilities, fences in accordance with Section 01 51 00 ‑ Temporary Utilities.

.5 Delivery schedule of specified equipment in accordance with Section 01 32 00 ‑ Construction Progress Documentation.

.6 Site security in accordance with Section 01 52 00 ‑ Construction Facilities.

.7 Proposed changes, change orders, procedures, approvals required, mark‑up percentages permitted, time extensions, overtime, and administrative requirements. 

.8 Record drawings in accordance with Section 01 78 00 ‑ Closeout Submittals.

.9 Maintenance manuals in accordance with Section 01 78 00 ‑ Closeout Submittals.

.10 Take‑over procedures, acceptance, and warranties in accordance with Section 01 77 00 ‑ Closeout Procedures and 01 78 00 ‑ Closeout Submittals.

.11 Monthly progress claims, administrative procedures, photographs, and holdbacks. 

.12 Appointment of inspection and testing agencies or firms in accordance with Section 01 45 00 ‑ Quality Control.

.13 Insurances and transcript of policies.

.4 Comply with Owner’s allocation of mobilization areas of site; for field offices and sheds, for access, traffic, and parking facilities.

.5 During construction coordinate use of site and facilities through Owner’s procedures for intra‑project communications: Submittals, reports and records, schedules, coordination of drawings, recommendations, and resolution of ambiguities and conflicts.

.6 Comply with instructions of Owner for use of temporary utilities and construction facilities.

1.6 ON‑SITE DOCUMENTS 

.1 Maintain at job site, one copy each of the following:

.1 Contract drawings.

.2 Specifications.

.3 Addenda.

.4 Reviewed shop drawings.

.5 List of outstanding shop drawings.
.6 Change orders.

.7 Other modifications to Contract.

.8 Field test reports.

.9 Copy of approved Work schedule.

.10 Health and Safety Plan and other Safety related documents.
.11 Manufacturers' installation and application instructions.

.12 Labour conditions and wage schedules.

.13 Other documents as specified.
1.7 SCHEDULES 

.1 Submit preliminary construction progress schedule in accordance with Section 01 32 00 ‑ Construction Progress Documents to Owner coordinated with Owner’s project schedule. Schedule to show anticipated progress stages and final completion of work within time period required by contract documents. 

.2 After review, revise and resubmit schedule to comply with project schedule requirements.

.3 During progress of Work revise and resubmit at project progress meetings or as directed by Owner. 
1.8 SUBMITTALS 

.1 Make submittal to Owner’s for review.

.2 Submit preliminary shop drawings, product data and samples in accordance with Section 01 33 00 – Submittal Procedures for review for compliance with Contract Documents; for field dimensions and clearances, for relation to available space, and for relation to Work of other contracts. After review, revise and resubmit for transmittal to Owner. 

.3 Submit requests for payment for review to Owner. 

.4 Submit requests for interpretation of Contract Documents, and obtain instructions through Owner. 

.5 Process change orders through Owner. 

.6 Deliver closeout submittals for review by Owner.
1.9 COORDINATION

.1 Coordinate construction operations included in various Sections of the Specifications to ensure efficient and orderly installation of each part of the Work.
.2 Coordinate construction operations, included in different Sections that depend on each other for proper installation, connection and operation.
.3 Schedule construction operations in sequence required to obtain the best results where installation of one part of the Work depends on installation of other components, before or after its own installation.
.4 Coordinate installation of different components with other contractors to ensure maximum accessibility for required maintenance, service, and repair of all components, mechanical, electrical, and otherwise,
.1 Provide adequate clearances for installation and maintenance of equipment.
.2 Install work to permit removal of parts requiring periodic replacement or maintenance.
.3 Arrange pipes, ducts, raceways and equipment to permit ready access to valves, cocks, traps, starters, motors, and control components.
.4 Doors and access panels shall be kept clear.
.5 Utilize space efficiently so that adequate accessibility is retained for future maintenance, repairs, modifications and additions.
.6 Check the locations selected for all sprinkler heads and check the Architectural reflected ceiling plans to prevent conflicts between the trades.
.7 Contractor is cautioned that, where specific dimensions are not indicated or where Drawings are schematic in nature, as with most Electrical and Mechanical Drawings, Contractor shall have sole responsibility to coordinate the work to meet this requirement.
.2 Make adequate provisions to accommodate items scheduled for later installation.
.3 Coordinate scheduling and timing of required administrative procedures with other construction activities and activities of other contractors to avoid conflicts and to ensure orderly progress of the Work and completion within the specified Contract duration. Such administrative activities include, but are not limited to, the following:
.1 Preparation of Contractor's Construction Schedule.
.2 Installation and removal of temporary facilities and controls.
.3 Delivery and processing of submittals.
.4 Progress meetings.
.5 Start-up, check-out, and final acceptance of systems.
.6 Project closeout activities.
.7 Protection of existing and new work.
.4 Changes required in the Work of the Contract, caused by the Contractor’s neglect to coordinate the work with others shall be made at the Contractor’s own expense.
1.10 COORDINATION DRAWINGS
.1 Prepare coordination drawings according to requirements in individual Sections, and additionally where installation is not completely shown on Shop Drawings, where limited space availability necessitates coordination, or if coordination is required to facilitate integration of products and materials fabricated or installed by more than one entity.
.2 Contractor to submit to the Owner, in AutoCAD format, coordination drawings, drawn accurately to a scale large enough to indicate and resolve conflicts.
.3 Indicating the functional and spatial relationships of components of architectural, structural, civil, mechanical, and electrical systems.

.4  Do not base coordination drawings on standard printed data.
.5 Indicate space requirements for routine maintenance and for anticipated replacement of components during the life of the installation.

.6 Show location and size of access doors required for access to concealed dampers, valves, and other controls.

.7 Indicate required installation sequences.

.8 Indicate dimensions shown on the Drawings. Specifically note dimensions that appear to be in conflict with submitted equipment and minimum clearance requirements.

.9 Minor dimension changes and difficult installations will not be considered changes to the Contract.

.10 Owner will review coordination drawings to confirm that the Work is being coordinated, but not for the details of the coordination. If Owner determines that coordination drawings are not being prepared in sufficient scope or detail, or are otherwise deficient, Owner will so inform Contractor, who shall make changes as directed and resubmit.

1.11 CLOSEOUT PROCEDURES 

.1 Notify Owner when Work is considered ready for Substantial Performance.

.2 Accompany Owner on preliminary inspection to determine items listed for completion or correction.

.3 Comply with Owner’s instructions for correction of items of Work listed in executed certificate of Substantial Performance and for access to Owner‑occupied areas.

.4 Notify Owner of instructions of items of Work determined in Owner’s final inspection.

Part 2 PRODUCTS (NOT APPLICABLE) 

Part 3 EXECUTION (NOT APPLICABLE) 
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