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Part 1 GENERAL

1.1 RELATED SECTIONS 
.1 Section 01 77 00 ‑ Closeout Procedures.

1.2 SCHEDULES REQUIRED 

.1 Submit schedules as follows:

.1 Construction Progress Schedule.

.2 Submittal Schedule for Shop Drawings and Product Data.

.3 Submittal Schedule for Samples.

.4 Product Delivery Schedule.

.5 Cash Allowance Schedule for purchasing Products.

.6 Shutdown or closure activity.

1.3 FORMAT 

.1 Prepare schedule in form of a horizontal bar chart.

.2 Provide a separate bar for each major item of work, trade or operation.

.3 Split horizontally for projected and actual performance.

.4 Provide horizontal time scale identifying first work day of each week.

.5 Format for listings: chronological order of start of each item of work.

.6 Identification of listings: By Systems description.

1.4 SUBMISSION

.1 Submit initial format of schedules within 15 working days after award of Contract.

.2 Submit schedules in electronic format, forward on disc as PDF files.

.3 Submit one opaque reproduction, plus 2 copies to be retained by Owner.

.4 Owner will review schedule and return review copy within ten (10) working days after receipt.

.5 Resubmit finalized schedule within seven (7) working days after return of review copy.
.6 Submit revised progress schedule with each application for payment.

.7 Distribute copies of revised schedule to:

.1 Job site office.

.2 Subcontractors.

.3 Other concerned parties.

.8 Instruct recipients to report to Contractor within ten (10) working days, any problems anticipated by timetable shown in schedule.

1.5 CRITICAL PATH SCHEDULING     

.1 Include complete sequence of construction activities.

.2 Include dates for commencement and completion of each major element of construction as follows.

.1 Site clearing.

.2 Site utilities.

.3 Foundation Work.

.4 Structural framing.

.5 Special Subcontractor Work.

.6 Equipment Installations.

.7 Finishes.

.3 Show projected percentage of completion of each item as of first day of month.

.4 Indicate progress of each activity to date of submission schedule.

.5 Show changes occurring since previous submission of schedule:

.1 Major changes in scope.

.2 Activities modified since previous submission.

.3 Revised projections of progress and completion.

.4 Other identifiable changes.

.6 Provide a narrative report to define:

.1 Problem areas, anticipated delays, and impact on schedule.

.2 Corrective action recommended and its effect.

.3 Effect of changes on schedules of other prime contractors.

1.6 SUBMITTALS SCHEDULE 

.1 Include schedule for submitting shop drawings, product data, and samples. 

.2 Indicate dates for submitting, review time, resubmission time, last date for meeting fabrication schedule.

Part 2 PRODUCTS (NOT APPLICABLE)

Part 3 EXECUTION (NOT APPLICABLE)
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